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Refused 

Basic concept/ideation from White 
Paper and accompanying 
SketchUp model as a point of 
reference – supported by petition 
feedback 

Survey Feedback 

Student design competition in 
partnership with universities 

� Public events and feedback – 
let people see the students’ 
work 

� Competition judging Prepare application for seed funding 
to develop a site Masterplan 

Masterplan development and 
completion for grant, planning and 
design purposes 

Site acquisition 
 
Set up a charity to take ownership 
 
Insurance and licence requirements 
 
Research and networking 
 

Funding applications and raising 
capital 

Application for Masterplan planning 
consent 

Application for detailed planning 
consent 

Architects and engineers 
commissioned for detailed designs – 
ideally offering internships to the 
winners of the student design 
competition 

Tender for site works, etc 

Restoration of the docks and quays 

Development of heritage park featuresLeasing of space to tenant 
businesses, staff and volunteer 
recruitment, etc 

HERITAGE PARK COMPLETION 

Revise and resubmit 

Revise and resubmit 

Surveys / environmental assessments 

Informs detailed objectives 

Approved 

Refused 

Approved 

Prepare brief for architecture student 
design competition 

Continuing development and evolution 
of the heritage park / maritime 
heritage centre 

 Year 1 

 Year 2-3 

 Year 4 

 Year 5 

 Year 6 

 Year 7+ 


